


Draft Study Update

Transportation Solutions for North Laredo

February 18, 2019


Laredo MPO Policy Committee

Study Area



Existing and Proposed Roads

U.S./Mexico Border	Highways
Study Area	Existing Roads
Webb County	Secondary Roads
Laredo City Limits	Primary Roads
Railroad	Proposed Roads



Priority Network



DRAFT

Project Phasing



- **Short-Term Projects**
 - Priority Network Improvements
- **Mid-Term Projects**
 - Critical Network Links that require development
- **Long-Term Projects**
 - Roadway Network Framework
 - Continue to revisit over time

Project Cost and Schedule

Page#	List of Proposed Projects for North Laredo		
	Project(s)	Priority	TOTAL Cost
42	FM 1472 - Mines Road Capacity Upgrades	Short-Term	\$ 5,019,000
43	Freight Network Improvements A	Short-Term	\$ 12,517,000
44	Hachar Parkway A, B	Short-Term	\$ 53,896,000
45	Multimodal Improvements A, B, C, D	Short-Term	\$ 5,610,000
46	Vallecillo Road A	Short-Term	\$ 31,471,000
		Short-Term	\$ 108,513,000
47	Aquero Boulevard A, B, C, D	Mld-Term	\$ 59,134,000
48	Carriers Drive A, B	Mld-Term	\$ 4,519,000
49	Freight Network Improvements B, C	Mld-Term	\$ 39,163,000
50	Hachar Parkway C, D*, E*	Mld-Term	\$ 79,461,000
51	Multimodal Improvements E, F, G, H	Mld-Term	\$ 5,940,000
52	Port Drive A, B*	Mld-Term	\$ 24,742,000
53	Unlroyal Drive A, B*	Mld-Term	\$ 31,315,000
54	Vallecillo Road B, C	Mld-Term	\$ 40,887,000
55	FM 3338 - Las Tiendas Road	Mld-Term	\$ 45,000,000
56	International Boulevard Extension	Mld-Term	\$ 15,889,000
57	McPherson Road Extension	Mld-Term	\$ 21,096,000
58	United Avenue Extension	Mld-Term	\$ 16,799,000
		Mld-Term	\$ 383,945,000
59	FM 1472 - Mines Road A, B, C	Long-Term	\$ 805,071,000
60	North-South Boulevard A, B, C	Long-Term	\$ 137,807,000
61	Trade Center Boulevard A, B	Long-Term	\$ 24,842,000
62	Verde Boulevard A, B, C	Long-Term	\$ 68,159,000
63	East-West Boulevard	Long-Term	\$ 174,827,000
64	Sara Road Extension	Long-Term	\$ 103,068,000
65	TX 255	Long-Term	\$ 101,250,000
	* Project component recommended as long-term	Long-Term	\$ 1,415,024,000
	Full or Partial Funding programmed		


Page#	Estimated Schedules for Recommended Projects		Years	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40
42	FM 1472 - Mines Road Capacity Upgrades					22																		
43	Freight Network Improvements A							24																
44	Hachar Parkway A, B						23																	
45	Multimodal Improvements A, B, C, D							24																
46	Vallecillo Road A						23																	
47	Aquero Boulevard A, B, C, D									26														
48	Carriers Drive A, B								25															
49	Freight Network Improvements B, C											28												
50	Hachar Parkway C											28												
	Hachar Parkway D*, E*													30		32								
51	Multimodal Improvements E, F, G, H									26														
52	Port Drive A											28												
	Port Drive B*													30										
53	Uniroyal Drive A											28												
	Uniroyal Drive B*													30										
54	Vallecillo Road B, C									26														
55	FM 3338 - Las Tiendas Road												29											
56	International Boulevard Extension											27												
57	McPherson Road Extension											27												
58	United Avenue Extension											27												
59	FM 1472 - Mines Road A, B, C																33							
60	North-South Boulevard A, B, C													30		32								
61	Trade Center Boulevard A, B															32		34						
62	Verde Boulevard A, B, C																		36					
63	East-West Boulevard																						40	
64	Sara Road Extension																						38	
65	TX 255																							40
	* Project component recommended as long-term																							

Initiation Planning Development Construction

DRAFT – Costs and Schedules subject to change upon further review.

Multimodal Network

- El Metro Route 17
- Bike Network
 - Shared-Use Paths
- Pedestrian Safety



DRAFT

Next Steps

- **Circulated Draft Report – February 10, 2020**
- **Collect comments on Draft Report – February 21, 2020**
- **Commissioner's Court Briefing – February 24, 2020**
- **City Council Briefing – March 3, 2020**
- **Publish Final version on WCCL RMA website – March 9, 2020**