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WEBB COUNTY – CITY OF LAREDO 
REGIONAL MOBILITY AUTHORITY BOARD 

 
WC-CL RMA Board of Directors Meeting 

LCA Engineering 
10410 Medical Loop, Suite 1A 
Rio Grande Conference Room 

Laredo, Texas 78045 
September 23, 2025 

 

 
BOARD MINUTES 

 
The Webb County-City of Laredo Regional Mobility Authority (WC-CL RMA) Board met at the 
above time and place. The meeting was called to order at 1:31 p.m. WC-CL RMA Board Chairman 
Jed A. Brown present and presiding. The following Board members were present: 
 
Jed A. Brown 
Douglas B. Howland 
Oscar Lopez 
Jose Murillo 
Alfonso Mendiola 
 
Directors Arturo Dominguez and Diana Palacios arrived after the meeting was called to order. 
Board Members Antonio Arce and David Garcia were absent.  
 
 

AGENDA 
 

 
1. Open Meeting and Establish Quorum 
 

After establishing a quorum, Presiding Officer Jed A. Brown called the meeting to order at 
1:31 p.m.  Chairman Brown notified everyone present that a notice of the meeting had been 
posted in accordance with the Texas Open Meetings Act and then asked everyone to stand 
for the Invocation and Pledge of Allegiance. 

 

 
2. Welcome of Board Members – Jed Brown (WC-CL RMA Presiding Office) 
 

Chairman Brown informed all present that the meeting was being recorded and thanked 
LJA Engineering for hosting the meeting. 
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3. Pledge of Allegiance  
 

 
4. Open Public Forum/Comment Period. 
 

No public comments to report. 
 

 
5. Action Item: Discussion, Consideration and Possible Action concerning the Approval of 

the June 4, 2025 WC-CL RMA Regular Board Meeting Minutes. 
 
Motion: Motion to approve the June 4, 2025 WC-CL RMA Board Meeting Minutes. 
Moved by: Jose Murillo 
Second by: Alfonso Mendiola 
Discussion: No discussion was held 
In Favor: Motion passed unanimously 
 

 
6. Chair’s Report 
 

A. Compliance Calendar Update 
 
Chair provided a status report regarding the Compliance Calendar noting that financial 
statements were submitted on time and further noting that October 1 will be a new 
fiscal year.   

 

 
7. Presentations 
 

A. Financial Report 
 
Oscar Lopez, Treasurer, presented the financial report as of June 2025. The total cash 
available from various accounts is $10,693,874.63. Investments of various treasury 
bonds and fixed income investments total $2,275,721.62. Account receivables with a 
total of $787,108.05 and accounts payables/liabilities total $495,365.20. Total assets 
amount to $13,756,704.30. Total bank balance at the end of June is $957,704.94 
 

B. Status Report on Vehicle Registration Fees (VRF’s) 
 
The amount of VRF funds that were received and paid to the WC-CL RMA at the end 
of June is $673,270.  
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C. Investment Officer Report 
 

Treasurer and Investment Officer Oscar Lopez presented the Investment Officer 
report for the period of April 1 to June 30, 2025. He provided highlights, including a 
2,180.95 balance in a money market account at Commerce Bank, and a certificate of 
deposit valued at $2,202,389.01. The investment account at the end of the period 
totaled $9,789,262.35 and ended at $9,692,262.61 (including accrued interest). 
Detailed activity on interest earned, matured investments, and purchases are 
included in the report. 
 
Chairman Brown thanked Mr. Lopez for his work, noting the report’s thoroughness 
and expressing appreciation for his service as Investment Officer. No questions were 
raised. 
 

Motion: Motion to accept Financial Report, Status Report on VRF and Financial Investment 
Report as presented. 

Moved by: Arturo Dominguez 
Second by: Diana Palacios 
Discussion: No discussion was held 
In Favor: Motion passed unanimously 
 

 
8. Action Item (Resolution 25-12): Discussion, Consideration, and Possible Action to 

amend Chapter 2 of the WC-CL RMA Policy Code regarding procurement procedures for 
professional services on federally funded projects. 

 
Chairman Brown introduced the item and provided background regarding recent 
discussions with TxDOT involving federal funding compliance requirements. He explained 
that while the RMA’s procurement procedures were already compliant with federal law, 
TxDOT requested that certain provisions be explicitly stated in writing within the RMA’s 
policy code. To ensure future clarity and prevent similar issues, the proposed amendment 
would align the RMA’s written policies with federal procurement standards. 
 
Brian O’Reilley, legal counsel, further clarified that the amendment reflects procedures 
the RMA already follows and simply incorporates the federal language verbatim into the 
policy code to satisfy TxDOT’s documentation requirements. 
 
A motion to approve the amendment to Chapter 2 of the WC-CL RMA Policy Code as 
presented was made by Mr. Lopez and seconded by Mr. Mendiola Following a point of 
order raised by Ms. Lisa Paul to clarify that the approval applies to the amendment as 
presented in the board packet, the motion carried unanimously. 

 
Motion: Motion to Approve Resolution 25-12 
Moved by: Oscar Lopez 
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Second by: Alfonso Mendiola 
Discussion: No discussion was held 
In Favor:  Motion passed unanimously 
 

 
9. Action Item (Resolution 25-13): Discussion, Consideration, and Possible Action to 

Approve Work Authorization No. 5.0 with LJA Engineering, Inc. for the Cuatros Vientos 
TRZ Implementation. 

 
Melisa Montemayor, LJA Engineering, presented the item, providing background on the 
Cuatros Vientos Tax Reinvestment Zone (TRZ). He explained that the TRZ study had been 
completed previously and that this next phase would move the project into 
implementation. LJA Engineering will continue its partnership with TXP to lead the 
implementation efforts, including project management, refinement of the TRZ 
boundaries, and stakeholder outreach with landowners. 
 
Ms. Montemayor noted that the total cost of the project is approximately $100,000, with 
$70,000 allocated between TXP and LJA Engineering, and an additional $30,000 estimated 
from the Lock Board. He clarified that half of the costs will be shared with the City of 
Laredo. 
 
Chairman Brown added that coordination with the City will be essential, especially 
following recent staff changes. He emphasized maintaining the project timeline to ensure 
adoption before December 31, 2025, aligning with the tax roll schedule. Board members 
discussed how TRZ funds are derived from existing property tax increments rather than 
additional taxes, and how the City will determine the percentage allocated to the tax 
increment account. 
 
Following discussion, a motion was made by Mr. Mendiola, seconded by Mr. Dominguez, 
to approve Resolution 25-13, approving Work Authorization No. 5.0 with LJA Engineering, 
Inc. for the Cuatros Vientos TRZ Implementation. Motion passed unanimously. 

 
Motion: Motion to Approve Resolution 25-13 
Moved by: Alfonso Mendiola 
Second by: Arturo Dominguez 
Discussion: No discussion was held  
In Favor: Motion passed unanimously 
 

 
10. Action Item (Resolution 25-14): Discussion, Consideration, and Possible Action to 

Approve Supplemental Work Authorization No. 2.2 with LJA Engineering for an 
extension of time for the North Laredo TRZ Financial Feasibility Study. 

 
Melisa Montemayor with LJA Engineering presented the item, explaining that the 
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extension would move the project deadline to December 31, 2026, with no change in 
payment terms or services. She emphasized the importance of beginning the study now 
to capture future tax increments before development occurs in North Laredo, as only post 
study developments qualify for inclusion in the TRZ tax increment. 

 
Chairman Brown inquired about the timeline and whether the study and implementation 
could be expedited. Ms. Montemayor responded that the proposed schedule is realistic 
given the number of stakeholders involved—approximately 80 to 100 property owners—
and the coordination required for meetings and data collection. She noted that delays 
primarily resulted from the city’s legal review and execution of the Interlocal Agreement 
(ILA). 
 
Chairman Brown emphasized the need to move forward promptly, noting that 
Councilmember Vanessa Perez, whose district includes the area, has requested updates. 
He also suggested briefing the City’s new liaison once hired to ensure continuity and 
understanding of the project’s purpose and history. Board members discussed the 
potential for changes in City leadership by 2026 and agreed on the importance of 
maintaining project momentum. 
 
Following discussion, a motion was made by Mr. Murillo and seconded by Ms. Palacios to 
approve Supplemental Work Authorization No. 2.2 with LJA Engineering for an extension 
of time for the North Laredo TRZ Financial Feasibility Study. 

 
Motion carried unanimously. 
Motion: Motion to Approve Resolution 25-14 
Moved by: Jose Murillo 
Second by: Diana Palacios 
Discussion: No discussion was held  
In Favor: Motion passed unanimously 
 

 
11. Action Item (Resolution 25-15): Discussion, Consideration, and Possible Action to 

Approve Supplemental Work Authorization No. 1.3 with LJA Engineering, Inc. for 
additional time and budget through September 30, 2026, for General Consulting 
Engineering Services. 

 
Chairman Brown introduced the item, explaining that Work Authorization No. 1 covers 
the RMA’s general consulting engineering (GEC) agreement with LJA Engineering. This 
agreement allows LJA to provide ongoing engineering and project management services 
for non–project specific tasks that do not have separate budget line items, such as VIA, 
Safe Streets for All, Vision Zero, or TRZ support. He noted that the agreement operates 
on a five year term and that the funding level remains consistent with previous years, 
approximately $30,000 per month. 
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Melisa Montemayor with LJA Engineering presented the details of the proposed 
Supplemental Work Authorization No. 1.3, explaining that it extends the contract term 
through September 30, 2026, with payment terms not to exceed $359,685.55. The scope 
includes continued support for project management, staff augmentation, meeting 
attendance, technical services, and general operational assistance to the RMA. Ms. 
Montemayor noted this is a standard annual renewal that maintains continuity of 
services. 
 
Chairman Brown added that when reviewing monthly payments, he is pleased when 
invoices come in under budget, though that typically reflects slower project activity. He 
noted that the RMA’s major expenditures are tied to ongoing initiatives such as VIA and 
Safe Streets for All, and that this renewal will be incorporated into the upcoming budget 
discussion. 
 
Following discussion, a motion was made by Mr. Murillo and seconded by Mr. Mendiola 
to approve Supplemental Work Authorization No. 1.3 with LJA Engineering, Inc. for 
additional time and budget through September 30, 2026. 

 
Motion: Motion to Approve Resolution 25-15 
Moved by: Jose Murillo 
Second by: Alfonso Mendiola 
Discussion: No discussion was held  
In Favor: Motion passed unanimously 
 

 
12. Action Item (Resolution 25-16): Discussion, Consideration, and Possible Action to 

Approve a Resolution in support of the Laredo Coalition for Improved Highway 
Exchanges (LECHE), specific to a pilot project South Texas Roadway, a proposed 
connection between US 59 and SH 359. 

 
Chairman Brown introduced the item, explaining that LECHE requested RMA support for 
a pilot project connecting US 59 and SH 359. The coalition previously presented six 
months ago and is now seeking shared funding participation from the City, County, and 
RMA, each contributing approximately $333,000 for project studies. 
 
LECHE President James Gonzalez reported that Webb County has already approved its 
share, and the City of Laredo will consider the item soon. He clarified the RMA would 
serve as a supporting sponsor, not the lead, with Congressman Cuellar also supporting 
the initiative federally. 
 
Chairman Brown noted that while RMA funds are limited and already committed, a 
Resolution of Support would show the agency’s backing for regional coordination. 
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After discussion, Mr. Murillo moved, and Mr. Mendiola seconded, to approve Resolution 
25-16, a Resolution of Support for LECHE’s South Texas Roadway Project connecting US 
59 and SH 359. 

 
Motion: Motion to Approve Resolution 25-16 
Moved by: Jose Murillo 
Second by: Alfonso Mendiola 
Discussion: No discussion was held  
In Favor: Motion passed unanimously 
 

 
13. General Engineering Consultant Update on the following projects: 
 

a. Vallecillo Road Project 
 
The Vallecillo Road Project is progressing with schematic, PS&E, and construction 
plans, with drainage work and a traffic impact study pending; full document submittal 
is targeted for February 2026 and right of way maps for City Council approval by June 
2026. Stakeholder outreach is underway, with a first responders’ meeting scheduled 
for October, and environmental reports have been approved, though a historic 
resources survey may add approximately 90 days. Right-of-way revisions and utility 
coordination, including City of Laredo, CenterPoint, Phillips 66, AT&T, and Spectrum, 
are ongoing, with estimated relocation costs of $2 million and staggered timelines 
ranging from 6 weeks to 12 months depending on the provider. Critical path items 
include environmental clearance, annexation, and utility approvals, with ongoing 
design work continuing; construction is planned to begin in Spring 2027 and finish by 
late summer 2027, while meetings with stakeholders and appraisal coordination will 
continue to ensure schedules and approvals are met. 
 

b. Vision Zero Webb Laredo Safety Action Plan / SS4A 
 

The Vision Zero Webb Laredo Safety Action Plan update highlighted that both English 
and Spanish versions of the plan, including all appendices, are available online, with 
over 600 pages of content. The RMA grant period has concluded, and the team is 
finalizing the grant closeout, including submitting the final invoice and required 
reports to FHWA by the end of November. The implementation grant is under review, 
with the website serving as a key reference for federal evaluation. Technical 
assistance continues for the City of Laredo, including potential Safe Routes to School 
pilot programs and TA set aside projects, with recommendations expected in October. 
Overall, the LJA team emphasized ongoing progress and proper documentation to 
demonstrate community safety improvements and ensure efficient use of funding. 
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c. Springfield Phase IV Project 
 

The Springfield Phase IV Project has reached closeout following the ribbon cutting for 
the completed road. The City Council approved project closeout on August 4, including 
warranty certificates, fund adjustments, and final payments totaling $851.95, with a 
final contract amount of $737,039. The RMA financed the full construction cost, 
marking another successful project completion and demonstrating effective 
collaboration with city and county partners. No future phases have been requested 
by the City, and outstanding invoice issues remain unresolved.  
 

d. Concord Hills Blvd. Extension 
 

The Concord Hills Extension project is progressing, with donation agreements still 
underway among several landowners. The agreement with Land Development 
Company was approved by City Council on August 18, while agreements with [name 
inaudible on recording] Investors LLC and the Khiladi Group remain under developer 
review. The City anticipates completing all related tasks and securing City Council 
participation by October. Design work is at 90% completion, with final plans submitted 
in July and full design completion expected by the end of September. The project is 
estimated to go to letting in November or December 2025. The RMA’s primary role 
has been to provide $1 million in funding and serve as facilitator and mediator to help 
advance the project, which had previously faced delays. A groundbreaking is 
anticipated by year’s end, with a ribbon cutting possible in early 2026. 
 

e. Cuatro Vientos TRZ Implementation 
 

The Cuatros Vientos Transportation Reinvestment Zone (TRZ) Implementation update 
highlighted ongoing coordination between the City of Laredo, Webb County, and the 
RMA to finalize administrative and financial steps required for full TRZ activation. The 
focus remains on establishing clear procedures for revenue collection, allocation, and 
project eligibility to ensure compliance with state guidelines. The RMA continues to 
provide support as facilitator and advisor to streamline interagency collaboration and 
maintain project momentum. Additional updates will follow as the framework moves 
toward formal implementation and project identification under the TRZ structure. 

 
f. North Laredo TRZ Feasibility Study 
 

The update on the North Laredo Transportation Reinvestment Zone (TRZ) Feasibility 
Study focused on assessing potential boundaries, revenue projections, and 
infrastructure needs to determine the viability of establishing a TRZ in the area. The 
study aims to identify key corridors that would benefit from reinvestment funding and 
evaluate how projected tax increments could support transportation improvements. 
The RMA continues coordinating with the City of Laredo to gather data, review 
development trends, and ensure alignment with long term mobility goals. Once 
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completed, the feasibility report will guide next steps on whether to proceed with 
formal designation and implementation of the North Laredo TRZ. 

 
g. City of Laredo Colombia Solidarity International Bridge Presidential Permit 

Application update 
 

The update on the City of Laredo Colombia Solidarity International Bridge project 
noted significant progress following the issuance of the Presidential Permit by the 
White House in June 2025, authorizing expansion of the bridge from six to twelve 
lanes. The $1 million in Category 12 funds contributed by the RMA has been 
incorporated into the MPO Transportation Improvement Program, allowing the 
project to be federalized for development. The City of Laredo is now advancing the 
Donation Acceptance Proposal (DAP) process, which must demonstrate to GSA, CBP, 
and USDOT that no federal funds will be required for operations or staffing related to 
the expansion. Submission of the DAP is anticipated by early 2026, after which the 
City may proceed with design, environmental clearance, and bid letting within the five 
year permit window. The expansion aims to improve traffic flow and efficiency at the 
port of entry without requiring additional federal staffing. The RMA reaffirmed its 
continued support in assisting the City’s transportation initiatives as needed. 
 

h. TxDOT Project Development Funding Across the State of Texas 
 
The Board received an overview of TxDOT’s project development funding allocations 
across Texas, highlighting notable reductions in available funds for the Laredo District 
compared to previous fiscal years. In FY 2024, the Laredo District received 
approximately $24.9 million for project development, which increased slightly to 
$32.1 million in FY 2025 but dropped to $21.5 million for FY 2026, significantly less 
than the $89 million requested by district leadership. The presentation emphasized 
that these funds cover project development activities such as schematics, 
environmental clearances, and design work, not construction. Rising inflation and 
limited state and federal revenues have reduced available resources statewide, 
creating challenges for large scale projects like the Vallecillo Overpass, which alone 
requires roughly $12 million for design and an estimated $120 million for 
construction. The Board discussed the importance of continued advocacy and 
collaboration with state officials to secure funding for priority projects, while noting 
that future allocations could still fluctuate based on economic and legislative 
developments. 

 

 
14. Report: Date/Time/Location of Next Regular Board Meeting 

 
Chairman Brown informed the Board that the next board meeting exact date, time, and location 
will be determined and communicated to the group. 
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15. Adjournment. 
 
On a motion made by Arturo Domingez, and second by Alfonso Mendiola. With no discussion, 
the motion passed unanimously, and the meeting was adjourned. 


